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1. Meetings:
i. Attended weekly conference call
il. Builders Trials on Armstrong

2. The following Shipyard Question Submittals were reviewed and commented on:
No questions this reporting period.

3. Logistics:
i Continuing to work on initial outfitting lists for Sally Ride.
ii.  Working on NS5 Hierarchy

4. Operator Concerns:

e Tuff-Mass MLV and Acoustic Tiles — The yard is continuing to install the Quad-zero MLV in
various locations throughout Sally Ride. DCI is holding off on installing any new insulation in the
machinery spaces where dampening tiles are still exposed. Last week, DCI removed the
dampening tiles below the Anti-Roll Tank at the 01 Deck overhead. The tiles have been replaced
with several coats of Delta-db. This was done so that the area could be finished without risk of
having to remove the dampening tiles after compartment completion. The removal of the
dampening tiles required great effort and the use of a pneumatic chisel do to the superior of the
tile cement.

Removed Tile & Overhead

Delta-db
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Sally Ride Quad-Zero MLV — The yard continues to install the Quad-Zero in location with no
sound dampening tiles. This includes the Main Engine Space overhead and aft bulkhead as well
as the MCS. The Quad-Zeros is not well suited for the MCS as it is very bright and the fit in finish
is not very appealing when compared to Armstrong’s MCS. Covering the foil surface with white
perforated sheet metal is recommended.

Ride MCS

Armstrong MCS

Ship Service Diesel Generator Emergency Shutdowns —  This issue remains open and must be
retested to prove that it works.

Main Deck Noise Levels — DCl is currently fabricating stainless steel baffles for insertion at each
exhaust outlet.



Side & CTD Handling Systems — Dockside testing of Armstrong’s CAST6 winches and their
associated handling devices revealed that when either Handling Device is
deployed, the cable goes hard up against the retaining pin at the top of the
outboard turning block. Markey is working on a fix that may include an
additional block above and slightly outboard. The yard informs that the fix
proposed by Marky is $75k for two ship sets of sheaves and pedestals or
four each. Other solutions may be under consideration.

Main Deck Vent Closures — Issue remains open. New drawing/proposal from DCI/GPA is
forthcoming. Rumor is that the large exhaust outlet from the traction winch room will be changed
to a gooseneck with hinged cover.

Load Shedding — Awaiting verification that the necessary cables and shut trips have been
installed.

SSHD Controls — Waiting to see how this issue is addressed by Markey/Systems Interface. A
CTD LARS/SSHD Handling selector switch has not been installed in the Aft Control Station as
yet.

Main Crane Towing & Coring Crutch — The crutch assembly being provided by Allied Systems
needs to be demonstrated to prove that it can be used in a safe and practical way.

Reach Rods — DCI has agreed to install reach rods to the two 10-inch sea valves at the starboard
sea chest. An additional reach rod may be required on the 6-inch deicing line and the emergency
fire pump sea chest valves.

5. Sally Ride Progress:

Load Bank Testing - DCI is working towards the week of May 18 to begin load bank testing of the
four SSDG's and the EDG. The necessary electrical and piping systems are being prepped
towards this end.

Fuel Service Piping — DCI is flushing the fuel service lines to the SSDG’s and EDG. The piping
loops to the day tanks and each engine have been completed, with the yard moving on to the
purifier and EDG loops today. The flushing medium is hydraulic oil at a temperature of 140-160-
deg. F. 3 and 10 micron inline filtration in place. At the completion of each loop, a sample is
drawn for testing at a commercial lab for verification of cleanliness.

Central Fresh Water Piping — Pressure testing and repair of minor leaks continues in preparation

for flushing.



Shore Power — The shore power panel has been energize and is feeding the 480-volt
switchboard. Distribution to other system limited.

Deck Machinery Hydraulic Piping — Piping runs to service both Side Handling Devices are near
completion. Fitters have started the piping runs to the stern frame.




e Aft Control Room — Duct work is in. Interior prepped and painted, ready for finish work and
equipment installation.

e Engine Room Quad-Zero — The overhead application of the Q-zero is moving rapidly. | have
some concern that the foil tape may not stick to the white insulation material over the long term.




6. Call-outs:

Sally Ride:

Fuel Oil Service Pipe Flushing — flushing multiple loops with hot hydraulic oil. Sample taken for each loop
and sent out for testing.

Misc. Foundations with ABS in attendance

7. The following DRL’s were reviewed and commented on:

1st App DRL Document Title Occur
Hull No No No/Rev
No
AGOR27 | AO31- | STD Report - TEST PROCEDURES ( 573-003-3 249/0
03 Hydrographic & SSHD Winches Operational Tests

Dockside Draft Rev-)(R/ASR)
AGOR27 | A031- | STD Report - TEST REPORT ( 555-007-3 Blowndown & 138/0
04 Op. Test of CO2 Syst. for Hazmat Lockers & Stern
Thruster Rm)(R/ASR)

AGOR27 | A031- | STD Report - TEST REPORT ( 541-002-3 Fuel Oil Quick 140/0

04 Closing Valve Operation)(R/ASR)

AGOR27 | A031- | STD Report - TEST REPORT ( 528-001-3 Leak Check, 142/0
04 Operational & Unobstructed Flow of Sanitary Drains

System)(R/ASR)

AGOR27 | A031- | STD Report - TEST REPORT ( 443-001-3 Ship's Whistle 144/0
04 Demonstration)(R/ASR)

AGOR27 | A031- | STD Report - TEST REPORT ( 655-001-3 Laundry 148/0
04 Equipment Washer Test Procedure)(R/ASR)

AGOR27 | A032- | STD Report - AIRBORNE NOISE SURVEY REPORT 1/0
06 (_ Airborne Noise Survey Report)

AGOR27 | A031- | STD Report - TEST PROCEDURES ( 314-001-3 Scientific | 255/0
03 UPS Operation Test Rev-)(R/ASR)

AGOR27 | AO55 | TM Report - COMMERCIAL TECHNICAL MANUALS AND 1095/0
SUPPLEMENTAL DATA ( #550 DI-055 (TM) for 202e
Siemens CBMS System Manual)(R/ASR)

AGOR27 | AO55 | TM Report - COMMERCIAL TECHNICAL MANUALS AND 1097/0
SUPPLEMENTAL DATA ( #551 DI-055 (TM) for 244 Craft
Bearing Self-Aligning Split Roller Bearing)(R/ASR)
AGOR27 | A0O58 | STD Report - INSTRUCTOR GUIDES ( #08 DI-058 18/0
Instructor Guide for Bronswerk Marine (2 Drawings / 1
Guide / 1 Letter))(R/ASR)

AGOR27 | AO59 | STD Report - STUDENT GUIDES ( #17 DI-059 Student 31/0
Guide for Bronswerk Scientific Refrigeration)(R/ASR)

AGOR27 | A031- | STD Report - TEST PROCEDURES ( 623-001-3 253/0
03 Accommodation Ladder Test Rev-)(R/ASR)

AGOR27 | A027- | DWG Report - FIRE CONTROL PLAN (AutoCAD)(R/ASR) 2/2
11

AGOR27 | A031- | STD Report - TEST PROCEDURES ( 593-001-3 MSD 247/0
03 System Operational Test)(R/ASR)

AGOR27 | A031- | STD Report - TEST REPORT ( 264-001-3 Lube Oll 126/0
04 Transfer System Operational Test)(R/ASR)

AGOR27 | A031- | STD Report - TEST REPORT ( 264-002-3 Waste Oil & 128/0
04 Oily Waste Systems Operational Test)(R/ASR)




AGOR27 | AO31- | STD Report - TEST REPORT ( 094-001-6 Dock 150/0
04 Trials)(R/ASR)

AGOR27 | AO31- | STD Report - TEST REPORT ( DP Trials K-Pos 152/0
04 CAT)(R/ASR)




